FTA Record of Decision

ATTACHMENT A - COMMITMENTS AND MITIGATION MEASURES

This attachment describes the Commitments and Mitigation Measures that will be undertaken by the City of
Alexandria, WMATA, and FTA for the Project. The construction best management practices (BMPs) identified in
the FEIS, mitigation and commitments in the ROD and MOA must be implemented if the Project proceeds with
FTA financial assistance. The City of Alexandria is prohibited from withdrawing or substantially changing any of
the mitigation commitments identified in the FEIS, ROD, and MOA for the Project without written approval by
FTA. In addition, any changes to the Project that are inconsistent with this ROD must be evaluated in
accordance with 23 CFR Sections 771.129 and 771.130, and if required therein, they must be approved by FTA
in writing before the City of Alexandria can proceed with the change.

Upon FTA'’s signing of the ROD, FTA will require that the City of Alexandria establish a mitigation monitoring
program to monitor and track the commitments and mitigation measures. The commitment and mitigation
measures will be communicated to the team(s) working on design, construction, and operation of the Project.
The mitigation monitoring program will provide a means for the City of Alexandria, WMATA and FTA to track
progress in accomplishing the commitments and mitigation measures. The mitigation monitoring program will
also describe the timing of the commitments and mitigation measures and the close-out procedures. The
mitigation monitoring program will consist of these activities:

e The City of Alexandria, in coordination with WMATA, will maintain and update the list or database of
the commitments and mitigation measures provided in this attachment. The City of Alexandria will
immediately add to the list environmental commitments resulting from consultations and
coordination, from permits and/or approvals issued by Federal, state, or local agencies, and from
new information of project changes that become available and known during design or construction;

e The City of Alexandria, in coordination with WMATA, will track the status of implementation of each
commitment and mitigation measure; and

e The City of Alexandria, in coordination with WMATA, and FTA will conduct quarterly reviews of the
mitigation monitoring program.

The table of commitments and mitigation measures in this attachment will assist the City of Alexandria,
WMATA, and FTA in meeting commitments and responsibilities by providing an easy reference summary list of
the commitments and mitigation measures stipulated in the Project’s record. The FEIS, MOA, and other parts of
the ROD, however, provide details about each item listed in this table and reflect the specifics of the
commitments and mitigation measures that will be incorporated into the Project's design drawings,
specifications, and contract documents during design. Using the monitoring program, the City of Alexandria will
track implementation of each commitment and mitigation measure during the appropriate design, construction,
and/or operational action periods.

As the project sponsor, the City of Alexandria is the party with ultimate responsibility for the commitments and
mitigation measures listed on the following pages.
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Table A-1: Commitments and Mitigation Measures

Commitment/
Mitigation 1D

and
Reference

Timing of Action
(Final Design,
Construction, or
After Construction)

Commitments and Mitigation Measures

Transportation (TR)
TRO1 Final Design WMATA will develop a Transportation Management Plan (TMP) to address construction traffic operations in  |WMATA
FEIS Ch. 3.25 coordination with the City of Alexandria and other agencies as applicable.
TRO2 Final Design and After |The City of Alexandria will perform pre- and post-construction traffic analysis studies and will determine if City of
FEIS Ch. 3.2 Construction measures, such as traffic calming, are needed to address any issues associated with vehicular trips to the Alexandria
station and associated passenger drop-offs and pick-ups.
TRO3 Construction WMATA will schedule and coordinate activities on CSXT property with CSXT, Amtrak, and Virginia Railway  |WMATA
FEIS Ch. 3.25 Express to avoid or minimize impacts to operations of freight, commuter, and passenger rail services.
TRO4 Construction WMATA will restore any road infrastructure damaged by construction to former condition. WMATA
FEIS Ch. 3.25
TROS Construction WMATA will strategically schedule site access by construction vehicles and locate functions, including WMATA
FEIS Ch. 3.25 parking for construction employees, off-site to minimize traffic within residential neighborhoods.
TRO6 Construction Construction elements (such as the Contractor’s Field Office) that do not require direct access to the area WMATA
FEIS Ch. 3.25 east of the Metrorail tracks will be located within other staging areas within the project limits and will be in
coordination and compliance with City of Alexandria permits.
TRO7 After Construction The City of Alexandria will introduce and enforce parking restrictions, including time limits and residential City of
FEIS Ch. 3.2 permitting, to avoid and minimize the potential impacts of Metrorail patrons attempting to park along public Alexandria
streets in adjoining neighborhoods.
TRO8 After Construction WMATA will place additional trains in service as needed to maintain rail service plans and accommodate WMATA
FEIS Ch. 3.2 the increased Metrorail train cycle time needed on the Yellow and Blue Lines.
TRO9 Construction To the extent practicable, WMATA will schedule Metrorail single-tracking and shutdowns during nighttime WMATA
FEIS Ch. 3.25 periods or special weekend maintenance periods on the line.
Land Acquisitions and Displacements (AD) Note: See Parklands (PR) for a summary of the properties tentatively identified for the land exchange, subject to an
executed land exchange agreement.
ADO1 Final Design NPS and City of Alexandria will execute an equal value exchange in property for permanent land City of
FEIS Ch. 3.3 acquisitions within the GWMP and Greens Scenic Area easement as required by Federal law (54 USC Alexandria
102901).
Land Use and Zoning (LU)
LUO1 Final Design The City of Alexandria will ensure the height of the station meets applicable zoning requirements. City of
FEIS Ch. 3.4 Alexandria
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Commitment/
Mitigation 1D

Timing of Action
(Final Design,
Construction, or
After Construction)

and Commitments and Mitigation Measures

Reference

Visual Resources (VR) Note: See Parklands (PR) for additional measures related to visual resource impacts as well as general parkland impacts included by the City
of Alexandria and NPS in their draft Net Benefits Agreement.
VRO1 Final Design WMATA will develop and implement a landscape, vegetation, and planting plan which will design a visual WMATA
FEIS Ch. 3.8 buffer to the proposed station in coordination with the provisions of the Section 106 Memorandum of

Agreement (MOA) (provided in Attachment B of this ROD) and the Net Benefits Agreement between the

City of Alexandria and NPS (provided in Attachment E of this ROD). The plan will be consistent with NPS

Cultural Landscape Reports for Mount Vernon Memorial Highway (MVMH) and GWMP. Development of the

landscape/vegetation/ planting plan will be funded by the City of Alexandria, with review and approval by

NPS.
VRO02 Final Design In coordination with the Section 106 MOA requirements, WMATA will refine station design, building WMATA
FEIS Ch. 3.8 materials, and lighting fixtures to minimize impacts.
VRO3 Construction WMATA will construct the project and conduct on-site restoration following construction in accordance with WMATA
FEIS Ch. 3.8 the landscape, vegetation, and planting plan.
VR04 After Construction City of Alexandria will undertake post-restoration monitoring in accordance with approved permits. City of
FEIS Ch. 3.8 Alexandria
Biological Resources (BR)
BRO1 Final Design As part of the permitting process prior to construction, WMATA will coordinate with the U.S. Fish and WMATA
FEIS Ch. 3.18 Wildlife Service with regard to federally listed threatened or endangered species and designated Critical

Habitat.
BRO2 Final Design As part of the permitting process prior to construction, WMATA will coordinate with the Virginia Department  |WMATA
FEIS Ch. 3.18 of Conservation and Recreation, Division of Natural Heritage and the Virginia Department of Game and

Inland Fisheries with regard to state natural heritage resources and to ensure compliance with the Virginia

Endangered Species Act (VA ST 8§ 29.1-563 - 570).
Cultural Resources (CR)
CRO1 Final Design The City of Alexandria shall convey approximately 6.32 acres of the Greens Scenic Area easement to the City of
FEIS Ch. 3.9 United States in fee. See also PROL. Alexandria
Section 106
MOA
CRO2 Final Design, Landscape Treatment: 1. Completion of a current conditions landscape plan for all areas of vegetation to be |WMATA
FEIS Ch. 3.9 Construction, and removed from the GWMP and Greens Scenic Area easement, prior to construction.
Section 106 After Construction 2. Restoration of the vegetative screening along the western side of the MVMH/GWMP and along the
MOA Greens Scenic Area easement in areas used for construction, in a manner consistent with the

recommendations in the 2009 Cultural Landscape Report, The Vegetation of the George Washington

Memorial Parkway, Central Section: Alexandria to Arlington Memorial Bridge.
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LA e 12 (AL De_5|gn, Commitments and Mitigation Measures
and Construction, or
Reference After Construction)
CRO3 Final Design, Station Design and Architecture City of
FEIS Ch. 3.9 Construction Design and construct in accordance with the following provisions: Alexandria
Section 106 1. June 2016 City of Alexandria Staff Report on the approval of the Master Plan Amendment, Rezoning, and |And WMATA
MOA Development Special Use Permits
2. Architectural renderings shown in the MOA
3. Architectural plans shown in the MOA
4. Submit final design plans to MOA signatories for review
CRO4 Final Design, The City of Alexandria will ensure that the design of the Potomac Yard Metrorail Station and related City of
FEIS Ch. 3.9 Construction, and landscaping, including planting, plant selection and berms, will be done in a manner that mitigates the visual |Alexandria
Section 106 After Construction impact of the station on the GWMP and includes NPS as a participant in the design process. See also
MOA PRO3.
Parklands (PR)
PRO1 Final Design The City of Alexandria will convey land to the United States in fee for permanently impacted areas of the City of
FEIS Ch. 3.10 GWMP and Greens Scenic Area easement. The City will convey to the United States, in fee, up to Alexandria
approximately 6.32 acres of the Greens Scenic Area easement, unless Environmental Site Assessments to
be conducted in accordance with the Net Benefits Agreement determine that such land is contaminated and
unable to be accepted by NPS, in which case a parcel or parcels of equal appraised fair market value
mutually agreeable to the City and NPS will be exchanged. Within 120 days of execution of the ROD by
FTA and the ROD by NPS, the City and NPS shall enter into a land exchange agreement that will designate
the specific parcels to be exchanged, and provide the terms, conditions, and process by which the land
exchange shall occur.
PRO2 Final Design The City of Alexandria will impose limitations on height and other restrictions on items such as materials, City of
FEIS Ch. 3.10 signage, and lighting on portions of North Potomac Yard adjacent to the GWMP. Alexandria
PRO3 Final Design The City of Alexandria will ensure that the design of the Project and related landscaping, including planting, |City of
FEIS Ch. 3.10 plant selection and berms, will be done in a manner that mitigates the visual impact of the station on the Alexandria
GWMP and includes NPS as a participant in the design process.
PRO4 Final Design The City of Alexandria will work with WMATA to develop a design-build process that enables a higher level City of
FEIS Ch. 3.10 of City of Alexandria involvement with specific high-visibility elements of the station, and incorporates NPS Alexandria
participation into this process.
PROS5 Final Design WMATA will mitigate impacts to Potomac Yard Park and Potomac Greens Park by designing station WMATA
FEIS Ch. 3.10 entrance facilities and pedestrian bridge landings to integrate with park designs and architecture and (Lead) with
replacing park facilities. City of
Alexandria
(Support)
PRO6 Final Design WMATA will minimize areas of temporary construction impact to City of Alexandria parks where feasible WMATA
FEIS Ch. 3.25 during final design.
PRO7 Construction WMATA will develop potential alternative construction staging locations that minimize or avoid the use of WMATA
FEIS Ch. 3.10 the GWMP to the extent reasonably practicable.
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LA e 12 (AL De_5|gn, Commitments and Mitigation Measures
and Construction, or
Reference After Construction)

PRO8 Construction WMATA will restore all temporarily impacted NPS and City of Alexandria park facilities and natural areasto  |WMATA

FEIS Ch. 3.25 their former or better condition upon completion of construction activities.

PR0O9 Construction WMATA will provide detours to maintain safe and continuous access to all park areas that are open to the WMATA

FEIS Ch. 3.25 public during construction.

PR10 Final Design WMATA will pursue opportunities to temporarily relocate the playground facilities closed for construction WMATA

FEIS Ch. 3.25 within the Potomac Greens and Old Town Greens neighborhoods in coordination with the City of Alexandria |(Lead)

and neighborhood associations. with City of

Alexandria
(support)

PR11 Final Design WMATA will work to identify potential measures to minimize any additional adverse noise impacts to WMATA

FEIS Ch. 3.25 passive uses (such as walking and bird-watching) along the GWMP during construction.

PR12 After Construction The City of Alexandria will provide funding for the NPS Impact Fund Account, to be used and distributed to City of

FEIS Ch. 3.10 various projects in amounts outlined in the agreement. Projects that would mitigate impacts to visual Alexandria

resources and assist in long-term efforts to maintain the visual quality and character of the GWMP include

the following:

e Prepare and implement a stormwater management plan for Daingerfield Island and the adjacent
section of the GWMP (maximum project area of approximately 45 acres);

e Prepare and implement a Daingerfield Island Master Plan, including improvements to visitor
services, facilities, recreation, and park amenities;
Implement repairs and improvements to the Mount Vernon Trail within the City of Alexandria;

e Conduct a vegetation survey for the south section of the GWMP (from Four Mile Run to Mount
Vernon) to evaluate the number, type, size, age, and health of the existing vegetation;

e Prepare a GWMP Facility Management plan that will include a drainage plan; and

e Reserve a portion of the funds to contribute to all or some of the following projects (as determined
by NPS):

e}
e}

Preparation of an updated NRHP nomination for the MVMH,;

Preparation of a Cultural Landscape Report for the GWMP south of Alexandria to include
treatment recommendations;

Implementation of treatment recommendations based on the findings of the Cultural
Landscape Report for the GWMP (Virginia Tech, 2009) and the Cultural Landscape Report
for GWMP south of Alexandria;

Invasive plant management, restoration planting, and monitoring efforts for GWMP within
the vicinity of the project area and south of Alexandria;

Preparation of an Archeological Overview and Assessment of the GWMP south of
Alexandria;

Completion of a Viewshed Protection Plan to include a viewshed inventory and assessment
of the south section George Washington Memorial Parkway north and south of Alexandria;
Completion of a Visitor Use Survey and Visitor Use Management Plan for the entire GWMP;
and

Preparation of a Resource Stewardship Strategy for the entire GWMP.
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Mitigation 1D (Final Design, . L
and Construction, or Commitments and Mitigation Measures
Reference After Construction)
PR13 After Construction Post-restoration monitoring of parklands will be undertaken in accordance with approved permits. City of
FEIS Ch. 3.25 Alexandria
Air Quality (AQ)
AQO1 Final Design and After |WMATA will minimize greenhouse gas emissions through station facility energy efficiency measures, WMATA
FEIS Ch.3.11 |Construction consistent with WMATA Sustainability Targets and, as applicable, its goal of LEED Silver Certification.
AQO02 Construction WMATA will use BMPs to minimize fugitive dust and construction equipment/vehicle emissions. WMATA
FEIS Ch. 3.25
Noise and Vibration (NV)
NV01 Final Design WMATA will provide station windscreens and public address speaker designs that limit station noise. WMATA
FEIS Ch. 3.12
NV02 Final Design WMATA will conduct more detailed noise testing during project design. WMATA
FEIS Ch. 3.12
NVO03 Construction WMATA will repair any damage to structures caused by vibration impacts. WMATA
FEIS Ch. 3.25
NV04 Construction WMATA will incorporate measures to effectively minimize noise and vibration impacts in the community: WMATA
FEIS Ch. 3.25 e Conduct all construction activities during the daytime and during weekdays in accordance with
local noise ordinances. WMATA will obtain required regulatory approvals to the City’s noise
ordinance for any nighttime, Sunday, or holiday construction activities prior to any construction
work on these days or at these times.
e Where practical, erect temporary noise barriers between noisy activities and noise-sensitive
receptors.
e Use alternative equipment to reduce noise and vibration.
Locate construction equipment and material staging areas away from sensitive receptors.
e Operate especially high noise and vibration sources as far away from sensitive receptors as
possible.
¢ Route construction traffic and haul routes along roads in non-noise-sensitive areas where possible.
Use construction equipment with effective noise-suppression devices.
Use noise control measures, such as enclosures and noise barriers, as necessary, to protect the
public and achieve compliance with WMATA's design criteria.
e Utilize construction methods that minimize vibration and comply with any local regulations governing
vibration.
NV05 Construction WMATA will conduct all operations in a manner that will minimize, to the greatest extent feasible, WMATA
FEIS Ch. 3.25 disturbance to the public in areas adjacent to the construction activities and to occupants of nearby
buildings.
NV06 After Construction The City of Alexandria will work in coordination with local transit providers, WMATA and DASH, to locate on- |City of
FEIS Ch. 3.12 street bus stops which serve the station away from residences. Alexandria

Potomac Yard Metrorail Station EIS

A-6



Commitment/
Mitigation 1D
and
Reference

Timing of Action
(Final Design,
Construction, or
After Construction)

Water Quality (WQ)
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Commitments and Mitigation Measures

WQO1 Final Design WMATA will design station facilities and landscaping to comply with green building policies and objectives WMATA

FEIS Ch. 3.13 that include stormwater management best management practices (BMPs).

WQO02 Final Design and After |WMATA will comply with City of Alexandria water quality performance management criteria that minimize WMATA

FEIS Ch. 3.13 |Construction potential impacts from increases in impervious surface.

WQO03 Construction WMATA will use BMPs to minimize construction-related impacts to water quality. WMATA

FEIS Ch. 3.25

WQO04 Construction WMATA will provide mitigation as specified in permitting requirements, and local, state, and Federal WMATA

FEIS Ch. 3.25 regulatory requirements, including the National Pollutant Discharge Elimination System Permit through the
U.S. Environmental Protection Agency, the Virginia Pollutant Discharge Elimination System and General
Permit for Discharges from Construction Activities through the Virginia Department of Environmental
Quality, and permit to haul construction materials through the City of Alexandria.

Waters of the United States (WT)

WTO1 Final Design For NPS wetlands, WMATA and the City of Alexandria will conduct a hydrologic and hydraulic (H&H) study ~ |WMATA

SOF to establish baseline conditions that will model surface and near-surface flows, so that more quantitative (Lead) with
impacts can be established. Surface water recharge and discharge patterns will be identified such that City of
existing drainage patterns will be maintained during construction. Through the H&H modeling, appropriate Alexandria and
Best Management Practices (BMPs) will be used to mitigate or improve the water retention, nutrient NPS (Support)
transformation, and retention of sediments and other particulates.

WTO02 Final Design For NPS wetlands, WMATA and the City of Alexandria will develop a wetland mitigation plan which will WMATA

SOF outline all aspects of avoiding, minimizing, and compensating for all temporary and permanent wetland (Lead) with
impacts associated with the project. The mitigation plan will include adaptive management provisions for City of
regrading, planting, or additional work depending on unanticipated changes in site conditions (e.g., Alexandria and
supplementation of topsoil, deer fencing, browse control, and goose control). NPS (Support)

WTO3 Final Design For NPS wetlands, WMATA and the City of Alexandria will develop final monitoring requirements for the WMATA

SOF restored and mitigated areas to be determined through coordination with regulatory agencies (including the  |(Lead) with
USACE and VADEQ), and details will be included in the mitigation plan approved by NPS. City of

Alexandria and
NPS (Support)

WTO04 Final Design The City of Alexandria will provide funds for the compensatory mitigation for impacts to NPS wetlands to City of

SOF occur off-site at the Dyke Marsh Wildlife Preserve (Dyke Marsh) restoration project. The 4.37 acres of total Alexandria
temporary and permanent impact will be compensated at no less than a 1:1 ratio at Dyke Marsh.

WTO05 Construction WMATA will maintain existing drainage patterns to or from wetlands through the use of engineering controls |WMATA

FEIS Ch. 3.25 such as culverts under temporary access driveways.

WTO6 Construction WMATA will minimize temporary wetland impacts through the use of raised temporary driveways WMATA

FEIS Ch. 3.25 constructed of crushed gravel, culverts, and erosion controls to maintain surface water drainage and quality.

WMATA will clearly delineate the boundaries of the temporary access driveways to prevent vehicles and
equipment from operating outside the limits of disturbance.
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Mitigation 1D (AL De_5|gn, Commitments and Mitigation Measures
and Construction, or
Reference After Construction)
WTO7 Construction WMATA will restore wetlands impacted by temporary construction activities in accordance with the WMATA
SOF approved mitigation plan (see WT02). Temporary impacts will be restored as soon as practicable after
construction in a particular area has stopped and in compliance with the Virginia Erosion and Sediment
Control Handbook.
WTO8 Construction and After |WMATA will mitigate impacts to all wetlands regulated by the U.S. Army Corps of Engineers through WMATA
FEIS Ch. 3.14 |Construction specific strategies developed in the Joint Permit Application process in accordance with the Clean Water
Act, the Rivers and Harbors Act, and the Marine Protection, Research, and Sanctuaries Act.
WTO09 Construction and After |WMATA and the City of Alexandria will mitigate impacts to NPS wetlands in accordance with the NPS WMATA
FEIS Ch. 3.14 |Construction Statement of Findings for Floodplains and Wetlands, consistent with the Agreement Regarding Wetland (Lead) with
Mitigation for the Potomac Yard Metro between the NPS and City of Alexandria (included within the NPS’s City of
Statement of Findings). Alexandria and
NPS (Support)
WT10 After Construction For NPS wetlands, the City of Alexandria will conduct two monitoring events of the compensatory mitigation |City of
SOF and restored areas each year, in the spring and the fall, for the first three years, and one monitoring event Alexandria
for the fourth and fifth years, either in spring or fall, based on weather conditions. Additional monitoring after
five years may be necessary based on the ecological success of the compensatory mitigation site and any
adaptive management applied. Performance metrics for wetland restoration will be evaluated at the end of
each growing season during the monitoring period, and adjustments would be made to mitigation areas
using adaptive management techniques as necessary. If a monitoring event determines that major earth
work or structures may be needed to meet restoration performance metrics, then the regulatory agencies
would need to review and approve proposed adaptive management strategies in coordination with NPS.
WT11 After Construction For NPS wetlands, the City of Alexandria will submit a report to NPS, in addition to USACE and VADEQ, City of
SOF subsequent to each monitoring event. The report will include, but not be limited to, a narrative of the site Alexandria
conditions, representative color photographs of each mitigation and restoration site with corresponding
photo location map, and the performance metrics included in the NPS-approved mitigation plan. Proposed
performance metrics will include, but not be limited to, success criteria including species diversity, stem
density, survival, and aerial cover, of native and invasive species to ensure the restored plant community is
established. An analysis of the soil profiles of each wetland shall be provided, including soil texture, color,
and horizon development. A water budget and development of hydrological indicators shall also be
included.
Floodplains (FP)
FPO1 Final Design WMATA will locate station facilities, including storage and utilities, and railroad tracks above the 500-Year WMATA
FEIS Ch. 3.15 Flood Elevation.
FPO2 Final Design WMATA will locate storage and utilities, which serve the station, above the 500-Year Flood Elevation. WMATA
FEIS Ch. 3.15
FPO3 Construction WMATA will utilize wet floodproofing techniques for elements of the station foundation within the 500-year WMATA
FEIS Ch. 3.15 floodplain.
FP0O4 Construction To the extent practicable, WMATA will store equipment and materials in areas of higher elevation within the  |WMATA
FEIS Ch. 3.15 construction staging area to reduce the potential for flood damage and the potential for equipment and
stored items to be moved by floodwaters and result in further damage and safety risks downstream.
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Mitigation 1D (Final Design, . L
and Construction, or Commitments and Mitigation Measures
Reference After Construction)

FPO5 Construction and After |WMATA will provide mitigation as specified in permitting requirements, and local, state, and Federal WMATA
FEIS Ch. 3.15 |Construction regulatory requirements, including the NPS Statement of Findings for Floodplains and Wetlands, and with

the new EO 13690 that addresses resiliency to flooding and the increased risk due to climate change.
Costal Zones (CZ)
Cz01 Final Design WMATA will obtain all necessary permits and approvals related to stormwater management, Resource WMATA
FEIS Ch. 3.16 Protection Areas, coastal lands, water resources, and other environmental resources in accordance with the

Federal Coastal Zone Consistency Determination.
Cz02 Final Design WMATA will develop mitigation in accordance with the VDEQ Chesapeake Bay Local Assistance WMATA
FEIS Ch. 3.16 Department (CBLAD), Riparian Buffers Modification & Mitigation Manual or other mitigation deemed

appropriate to the satisfaction of the City of Alexandria Director of the Department of Transportation and

Environmental Services.
Ecosystems (ES) Note: Wetland mitigation is described in Waters of the U.S. (WT).
ESO1 Final Design The City of Alexandria will fund the development of an Invasive Species Management Plan, with review and |City of
FEIS Ch. 3.18 approval by NPS (within the limits of the project). Alexandria
ES02 Construction WMATA will undertake provisions of the Invasive Species Management Plan related to construction of the WMATA
FEIS Ch. 3.18 project and on-site restoration immediately following construction. WMATA will remove any invasive

species present and re-plant with native species on the project site, including the construction staging area.
ESO03 Construction WMATA will restore upland habitat to its prior state through the removal of temporary access roads and WMATA
FEIS Ch. 3.25 construction staging areas to prior grade, amelioration of soil compaction, and revegetation.
ES04 After Construction City of Alexandria will undertake post-restoration monitoring of invasive species in accordance with City of
FEIS Ch. 3.18 approved permits. Alexandria
Sustainability (SU)
Suo1 Final Design WMATA will design station building and facilities to comply with green building policies and objectives, WMATA
FEIS Ch. 3.19 including a goal of LEED Silver Certification, and to support WMATA'’s sustainability targets in energy and

water consumption and pollution prevention.
Contaminated Materials (CM)
CMO01 Construction WMATA will reduce and minimize soil disturbance and spoils when performing any excavation or WMATA
FEIS Ch. 3.20 geotechnical activity.
CMO02 Construction WMATA will develop a Site Management Work Plan in accordance with Virginia Hazardous Waste WMATA
FEIS Ch. 3.20 Management Regulations for the treatment of contaminated soils and groundwater on-site and disposal off-

site. The Plan will address safe handling and proper disposal of contaminated materials encountered,

including pre-emergency planning to address accidental exposure or release of materials.
CMO03 Final Design WMATA will develop a site-specific stormwater pollution prevention plan (SWPPP), outlining the steps that WMATA
Phase Il ESA necessary to comply with a VPDES construction general permit and stormwater management program
Chb5.3 regulations permit. The SWPPP will address water quality and quantity requirements, potential pollutant

sources that could enter stormwater leaving the construction site, and methods used to reduce pollutants in
stormwater runoff during and after construction.
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Mitigation 1D (Final Design, . L
and Construction, or Commitments and Mitigation Measures
Reference After Construction)
CM04 Construction An onsite Health and Safety Manager/Officer will be assigned from the construction contractor during WMATA
City of construction activities, to include excavation and removal of onsite contaminated materials. This individual will
Alexandria have the authority to stop work if unsafe or hazardous conditions related to contaminants are observed.
Requirements
Utilities (UT)
uTo1 Construction WMATA will minimize service disruptions by installing new utility lines first and scheduling a single service WMATA
FEIS Ch. 3.22 disruption to connect all new lines to existing lines.
uT02 Construction WMATA will schedule utility work to lessen the impacts of disruptions. WMATA
FEIS Ch. 3.22
Groundwater and Soils (GS)
GS01 Construction WMATA will minimize temporary impacts to groundwater, including diversions, in accordance with approved |WMATA
FEIS Ch. 3.25 permits.
GS02 Construction WMATA will minimize the effects of construction on soil by developing a sediment and erosion control plan WMATA
FEIS Ch. 3.25 in accordance with approved permits.
Construction (CO)
CO01 Construction The City of Alexandria will develop a Public Communication Plan to inform the public of construction plans, City of
FEIS Ch. 3.25 provide regular updates on construction activities, and solve any problems that arise, including: Alexandria
e Adequately notifying the public of construction operations and schedules, especially particularly
disruptive activities.
e Providing clear complaint resolution procedures, such as a Complaint Hotline or having a City of
Alexandria contact available 24 hours a day, seven days a week, to address issues and resolve
complaints quickly.
e Providing “office hours” at the construction field trailer, which would be open to the public to ask
questions of share concerns about the project with the City.
e Developing a regularly scheduled Partnering Meeting to coordinate with adjacent communities and
discuss project status with the City, WMATA, and the contractor.
CO02 Construction The City of Alexandria will provide a full time inspection presence at the entrance/exit of the construction City of
FEIS Ch. 3.25 site and on neighborhood roads to ensure safe and secure conditions. Alexandria
CO03 Construction WMATA will require the contractor to perform pre-construction building surveys to establish a baseline WMATA
FEIS Ch. 3.25 condition for help evaluating any damages that might be caused by construction activities. All properties
within 250 feet of any property boundary of the subject site shall be afforded the opportunity to participate in
the pre-construction surveys. Additional properties may be included as approved by the City of Alexandria’s
Director of the Department of Project Implementation (DPI).
Ccoo4 Construction City of Alexandria will adhere to existing mutual aid agreements for emergency response during construction |City of
FEIS Ch. 3.25 among the City of Alexandria, Arlington County, and WMATA. Alexandria
(lead), with
WMATA and
Arlington Co.
(support)
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Commitment/ Timing of Action
LA e 12 (AL De_S|gn, Commitments and Mitigation Measures
and Construction, or
Reference After Construction)
CO05 Construction WMATA will install temporary construction fencing and security staff to protect the public and the worksite WMATA
FEIS Ch. 3.25 from unauthorized entry.
CO06 Construction WMATA will restore all temporary impact areas upon completion of construction activities. WMATA
FEIS Ch. 3.25
COoo7 Construction WMATA will use equipment and techniques to minimize impacts such as noise, vibration, dust, and traffic. WMATA
FEIS Ch. 3.25 This includes contractor requirements for minimized on-site generated noise during work hours, having
construction vehicles being cleaned and having protective covers lowered prior to entering neighborhood
streets, traffic calming techniques, and controlling the spillover of light from the construction site.
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